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August 10, 2004 
 
 
 
The Honorable Board of Supervisors  
County of Los Angeles  
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
ACCEPTANCE OF PUBLIC WORKS CONTRACTS  
SUPERVISORIAL DISTRICTS 1, 4, AND 5 
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Ratify changes in work and accept completed contract work under the following 
construction contracts:   
 
Project ID No. RDC0010945 - Temple Avenue, et al., vicinities of Industry and 
Whittier (1 and 4), Sully-Miller Contracting Company, with changes amounting to a 
credit of $81,224.57, and a final contract amount of $657,047.00. 

 
Project ID No. RDC0014205 - 50th Street West at Avenue L-14, et al., vicinities of 
Quartz Hill, Palmdale, and Littlerock (5), TDS Engineering, Inc., with changes in the 
amount of $7,262.84, and a final contract amount of $195,558.84. 
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PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION
 
This action is to obtain Board ratification of Director-approved changes in public works 
contracts and Board acceptance of the work of the contracts in compliance with the 
provisions of the Public Contract Code.  Included in the enclosures are project and contract 
data, the scope of work of changes to be ratified, and the work of the contracts to be 
accepted. 
 
The Director of Public Works has been authorized by your Board to order changes in work 
up to $10,000 for construction contracts.  Changes to accommodate field conditions in 
order to meet the intent of the plans and specifications are not subject to this monetary 
limitation.  Enclosed for your ratification are changes in work which I ordered for Project 
ID Nos. RDC0010945 and RDC0014205. 
 
The projects have been completed, and it is recommended that your Board accept them on 
the dates indicated in the enclosures. 
 
Implementation of Strategic Plan Goals
 
The acceptance of these construction contracts is consistent with the County Strategic Plan 
Goal of Service Excellence since acceptance of these completed contracts will provide 
improved infrastructure to better serve the public.  
 
FISCAL IMPACT/FINANCING
 
The modifications to the contract amounts are a credit of $81,224.57 and  an increase in 
the amount of $7,262.84, while the total values of the contracts are $657,047.00 and  
$195,558.84, respectively. 
 
Ratification of the changes in work and acceptance of the work of the contracts by your 
Board is in compliance with the acceptance and prompt payment provisions of the Public 
Contract Code. 
 
Sufficient funds are available in the Board-approved appropriations for each of the 
respective projects to cover the costs of the changes and the total value of each of the 
contracts.  Detailed cost breakdowns for each of the changes together with contract cost 
summaries are included in the enclosures. 
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FACTS AND PROVISIONS/LEGAL REQUIREMENTS
 
Each of these contracts for the construction of public works improvements was awarded by 
your Board to the lowest responsible bidder in accordance with the California Public  
Contract Code, your Board's directives, and as recommended by the Director of 
Public Works. 
 
ENVIRONMENTAL DOCUMENTATION
 
The changes in the work as described above and in the enclosures are within the limits of 
the Board-approved projects and do not change any conditions which resulted in the 
original environmental findings. 
 
CONTRACTING PROCESS
 
Each contract provided that the contractor be compensated for changes in the work as a 
result of changes to the original plans and specifications or changed conditions 
encountered during the course of construction.  The costs of each of the changes were 
based on contract unit prices, time and materials methods, or were negotiated under the 
provisions of the contract specifications.  The methods for arriving at the final costs of the 
changes are included in the enclosures. 
 
IMPACT ON CURRENT SERVICES (OR PROJECTS)
 
Ratification of the requested changes and acceptance of the work of the contracts by your 
Board will ensure the timely closeout of the contracts, releasing Departmental and County 
assets for other construction-related activities.   
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CONCLUSION 
 
Please return one approved copy of this letter to Public Works. 
 
Respectfully submitted, 
 
 
 
DONALD L. WOLFE 
Interim Director of Public Works  
 
PB:en 
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Enc. 2 
 
cc: Chief Administrative Office 

County Counsel 
Office of Affirmative Action Compliance  
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PROJECT ID NO. RDC0010945, TEMPLE AVENUE, ET AL.  
(in the vicinities of Industry and Whittier), Supervisorial Districts 1 and 4 
 
Contractor:  Sully-Miller Contracting Company, 1100 East Orangethorpe Avenue, Suite 200, 
Anaheim, California 92801 
 
Project Description: 
 
Resurfacing of roadway pavement; reconstruction of curb, gutter, sidewalk and driveways; 
construction of curb ramps and bus pads; root pruning of parkway trees; and modifications 
of traffic signals. 
 
Changes in Work: 
 
(1) Variations in Bid Quantities ($79,387.07) 
(2) Overtime Inspection  (1,837.50) 
 
 Total  ($81,224.57) 
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The decrease in contract 
price reflects the net adjustment due to variations between estimated bid quantities and 
actual quantities.   
 
(2) The contractor requested 35 hours of overtime inspection, which resulted in a credit to 
the contract in the amount shown. 
 
The costs for Item 1 were based on contract unit prices.  The cost for Item 2 was stipulated 
in the contract specifications. 
 
Project Completion Date: 
 
The contractor completed the project on December 17, 2003, in accordance with the plans 
and specifications.  The delay in forwarding this letter to your Board was due to the length 
of time required for the contractor to furnish the documentation necessary to close out the 
contract. 
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Final Contract Amount: 
 

Original contract amount $726,849.17 
Actual costs of changes in work previously  
   approved by the Board 11,422.40 
Changes in work authorized by Director of 

    Public Works   (81,224.57) 
 
FINAL CONTRACT AMOUNT   $657,047.00 

 
PMT:rm/en 
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PROJECT ID NO. RDC0014205, 50TH  STREET WEST AT AVENUE L-14 , ET AL.,   
(in the vicinities of Quartz Hill, Palmdale, and Littlerock), Supervisorial District 5 
 
Contractor:  TDS Engineering, Inc., 2899 Agoura Road, Suite 171, West Lake Village, 
California 91361-3200 
 
Project Description: 
 
Construction of a crosswalk warning system and flashers, modification of traffic signals,  
widening of roadway pavement, and installation of striping and pavement markings. 
 
Changes in Work: 
 
(1) Variations in Bid Quantities $4,196.92 
(2) Modify Traffic Signal Pole 3,065.92  
 
 Total  $7,262.84 
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The increase in contract 
price reflects the net adjustment due to variations between estimated bid quantities and 
actual quantities. 

 
(2) To meet the intent of the design, it was necessary to adjust the location of a traffic 
signal pole. 
 
The costs for Item 1 were based on contract unit prices. The cost for Item 2 was based on 
time and materials methods as provided in Subsection 3-3 of the contract specifications.  
 
Three additional working days were required because of these changes. 
 
Project Completion Date: 
 
The contractor completed the project on May 14, 2004, in accordance with the plans and 
specifications.  The delay in forwarding this letter to your Board was due to the length of 
time required for the contractor to furnish the documentation necessary to close out the 
contract. 
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Final Contract Amount: 
 
 Original contract amount  $188,296.00 
 Changes in work authorized by the Director of 
    Public Works     7,262.84 
  
 FINAL CONTRACT AMOUNT $195,558.84                            
 
SK:en 
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